

# Communication

|               |                                                         |
|---------------|---------------------------------------------------------|
| Date          | 30 September 2026                                       |
| Team ID       | [ENTER TEAM ID]                                         |
| Project Name  | ComicCraft - AI Comic Story Creator using Gemini Models |
| Maximum Marks | 1 Mark                                                  |

This is the communication plan for the project and how challenges were handled.

| S.No | Communication Type     | Frequency  | Channel / Tool            | Participants              | Purpose                                               |
|------|------------------------|------------|---------------------------|---------------------------|-------------------------------------------------------|
| 1    | Team Standup           | Daily      | Team chat / quick call    | All team members          | Share yesterday's progress, today's plan and blockers |
| 2    | Progress Update        | Weekly     | Video call + shared notes | All team members          | Review sprint status against the backlog              |
| 3    | Issue / Bug Discussion | As Needed  | GitHub Issues / team chat | Developer(s) involved     | Track and fix bugs and API problems                   |
| 4    | Stakeholder Review     | Bi-Weekly  | Video call                | Team + mentor / evaluator | Demo progress and collect feedback                    |
| 5    | Final Demo Rehearsal   | Once       | Video call / screen share | All team members          | Practice the demo flow and timing                     |
| 6    | Code Review            | Per change | GitHub pull requests      | Developer + reviewer      | Keep code quality high before merging                 |

## Communication Challenges & Resolutions

| S.No | Challenge Faced                                                                                                                              | Resolution / Action Taken                                                                                           |
|------|----------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|
| 1    | The project brief names Gemini 1.5 models and an SD 1.5 repository that are no longer available, causing confusion about which names to use. | Agreed to make all model IDs configurable in .env, documented the change in the README and Coding & Solution notes. |
| 2    | Not everyone has a GPU or API keys, so image and story generation could not be tested by all members.                                        | Added offline mock mode and placeholder panels so every member can run and test the full workflow.                  |
| 3    | Requirements were spread across the brief, template and playlist, risking missed deliverables.                                               | Mapped every template file to an owner in the checklist and tracked them in the backlog (USN-17 to USN-20).         |