

Initial Project Planning Template

Date	03 October 2026
Team ID	SWTID-2026-6945
Project Name	ComicCraft - AI Comic Story Creator using Gemini Models
Maximum Marks	5 Marks

Team Size	3
Team Leader	Tanishka K
Team Members	Monica R, Yazhene S

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Setup & Model Selection	USN-1	As a developer, I can set up Python, a virtual environment and dependencies so the project runs locally.	2	High	Tanishka K	30 Sep 2026	30 Sep 2026
Sprint-1		USN-2	As a developer, I can compare Gemini Flash/Pro and Stable Diffusion and select the models.	3	High	Monica R	30 Sep 2026	30 Sep 2026
Sprint-1	Story Input	USN-3	As a user, I can enter story prompt, character name, setting, tone and art style in a web form.	3	High	Yazhene S	30 Sep 2026	30 Sep 2026
Sprint-1		USN-4	As a user, I see clear messages when my input is invalid.	2	High	Monica R	30 Sep 2026	30 Sep 2026
Sprint-2	Story Generation	USN-5	As a user, I get a 5-panel outline generated by Gemini Flash.	5	High	Yazhene S	1 Oct 2026	1 Oct 2026
Sprint-2		USN-6	As a user, I get narration and character dialogue from Gemini Pro.	5	High	Yazhene S	1 Oct 2026	1 Oct 2026
Sprint-2		USN-7	As a user, I am protected from bad AI output through retries and JSON cleaning.	2	Medium	Tanishka K	1 Oct 2026	1 Oct 2026
Sprint-2	Illustration	USN-8	As a user, I get a comic-style image for every panel from Stable Diffusion.	5	High	Yazhene S	1 Oct 2026	1 Oct 2026
Sprint-2		USN-9	As a user, I still get a working comic with placeholder art if the image model is unavailable.	3	Medium	Tanishka K	1 Oct 2026	1 Oct 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Comic Preview	USN-10	As a user, I can view each panel with title, image, scene description, caption and narration.	3	High	Monica R	2 Oct 2026	2 Oct 2026
Sprint-3		USN-11	As a user, I can regenerate with a different tone or art style.	2	Medium	Tanishka K	2 Oct 2026	2 Oct 2026
Sprint-3	Export	USN-12	As a user, my images and text are organised into a structured layout.	2	High	Monica R	2 Oct 2026	2 Oct 2026
Sprint-3		USN-13	As a user, I can export the comic as a timestamped PDF.	3	High	Yazhene S	2 Oct 2026	2 Oct 2026
Sprint-3		USN-14	As a user, I can click download and see an export success page.	2	Medium	Monica R	2 Oct 2026	2 Oct 2026
Sprint-3	API	USN-15	As an API client, I can call /generate-comic/json and receive layout and PDF path.	3	Medium	Tanishka K	2 Oct 2026	2 Oct 2026
Sprint-3		USN-16	As a developer, I can test image generation using /test-image.	1	Low	Tanishka K	2 Oct 2026	2 Oct 2026
Sprint-4	Testing & Delivery	USN-17	As a developer, I have automated tests for services and routes.	3	High	Yazhene S	3 Oct 2026	3 Oct 2026
Sprint-4		USN-18	As a developer, I run a performance test and record results.	2	Medium	Monica R	3 Oct 2026	3 Oct 2026
Sprint-4		USN-19	As an evaluator, I can follow the README to deploy and test the app locally.	2	High	Tanishka K	3 Oct 2026	3 Oct 2026
Sprint-4		USN-20	As a team, we upload all phase files to GitHub and record the demo video.	2	High	Monica R	3 Oct 2026	3 Oct 2026

Sprint Summary and Velocity

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on planned end date)	Sprint Release Date (Planned)
Sprint-1	10	1 day	30 Sep 2026	30 Sep 2026	10	30 Sep 2026
Sprint-2	20	1 day	1 Oct 2026	1 Oct 2026	20	1 Oct 2026
Sprint-3	16	1 day	2 Oct 2026	2 Oct 2026	16	2 Oct 2026
Sprint-4	9	1 day	3 Oct 2026	3 Oct 2026	9	3 Oct 2026

Velocity: total 55 story points across 4 one-day sprints. Average velocity = $55 / 4 = 13.75$ story points per sprint (13.75 points per day). Points per sprint: 10, 20, 16, 9. Dates follow the 4-day project session and the submission deadline of 3 October 2026.

Work Distribution

Team Member	User stories owned	Story points	Share of total
Tanishka K (Team Leader)	7	15	27%
Monica R	7	16	29%
Yazhene S	6	24	44%

Project Progress Timeline (30.09.2026 to 03.10.2026)

Date	Sprint	Work completed	Story points	Cumulative progress
30 Sep 2026	Sprint-1	Environment set up; Gemini Flash/Pro and Stable Diffusion compared and selected; config, request schema, story input form and validation built. Real-model checks done: Stable Diffusion downloaded and generating images, Gemini model access tested (gemini-2.5-pro not available on the free key, so gemini-2.5-flash for the outline and gemini-3.5-flash for the story were chosen) and a first full comic generated end to end.	10	10 / 55 points (18%)
01 Oct 2026	Sprint-2	Outline service (Gemini Flash) and story service (Gemini) with JSON cleaning and retries; Stable Diffusion image service with placeholder fallback.	20	30 / 55 points (55%)
02 Oct 2026	Sprint-3	Layout builder, timestamped PDF export, comic preview, download and export success pages, JSON API and /test-image route.	16	46 / 55 points (84%)
03 Oct 2026	Sprint-4	21 automated tests, performance test, full documentation, demo video and GitHub submission.	9	55 / 55 points (100%)