

Communication

Date	03 October 2026
Team ID	SWTID-2026-6945
Project Name	ComicCraft - AI Comic Story Creator using Gemini Models
Maximum Marks	1 Mark

This is the communication plan for the project and how challenges were handled.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team chat / quick call	All team members	Share yesterday's progress, today's plan and blockers
2	Progress Update	Weekly	Video call + shared notes	All team members	Review sprint status against the backlog
3	Issue / Bug Discussion	As Needed	GitHub Issues / team chat	Developer(s) involved	Track and fix bugs and API problems
4	Stakeholder Review	Bi-Weekly	Video call	Team + mentor / evaluator	Demo progress and collect feedback
5	Final Demo Rehearsal	Once	Video call / screen share	All team members	Practice the demo flow and timing
6	Code Review	Per change	GitHub pull requests	Developer + reviewer	Keep code quality high before merging

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	The project brief names Gemini 1.5 models and an SD 1.5 repository that are no longer available, causing confusion about which names to use.	Agreed to make all model IDs configurable in .env, documented the change in the README and Coding & Solution notes.
2	Not everyone has a GPU or API keys, so image and story generation could not be tested by all members.	Added offline mock mode and placeholder panels so every member can run and test the full workflow.
3	Requirements were spread across the brief, template and playlist, risking missed deliverables.	Mapped every template file to an owner in the checklist and tracked them in the backlog (USN-17 to USN-20).